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Acronyms

AFD Agence Française de Développement
AMSA Australian Maritime Safety Authority
AS American Samoa
CCR Climate Change Resilience Programme (SPREP)
CDP Container deposit programme
CI Cook Islands
CNMI Commonwealth of the Northern Mariana Islands
CP2025 Cleaner Pacific 2025 : Pacific Regional Waste and Pollution Management Strategy 2016–2025
CPRT Clean Pacific Roundtable
EMG Environmental Monitoring and Governance Programme (SPREP)
EPR Extended Producer Responsibility
FJ Fiji
FP French Polynesia
FSM Federated States of Micronesia
GU Guam
IMO International Maritime Organization
IP Implementation Plan
JICA Japan International Cooperation Agency
KI Kiribati
NA Nauru
NATPOL National Pollution Prevention Strategy
NC New Caledonia
NI Niue
NZ New Zealand
PA Palau
PICTs Pacific island countries and territories
PNG Papua New Guinea
POLP Pacific Ocean Litter Project
PWWA Pacific Water and Wastewater Association
RMI Republic of the Marshall Islands
SA Samoa
SI Solomon Islands
SPREP Secretariat of the Pacific Regional Environment Programme
TK Tokelau
TO Tonga
TV Tuvalu
UNEP United Nations Environment Programme
US United States
VU Vanuatu
WCP Waste, chemicals and pollution
WCPFC Western and Central Pacific Fisheries Commission
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1  Introduction
The Cleaner Pacific 2025 : Pacific Regional Waste and Pollution Management Strategy 2016–2025 (Cleaner 
Pacific 2025) is a comprehensive, long-term strategy for waste management and pollution control in the Pacific 
islands region. It was developed in consultation with SPREP’s 21 Pacific island members along with financial 
and technical support from the Japan International Cooperation Agency (JICA). Cleaner Pacific 2025 outlines 
four strategic goals and 15 strategic actions to address priority waste and pollution issues, with SPREP and 
Pacific island countries and territories being responsible for strategy delivery. 

The 2016–2019 Cleaner Pacific 2025 Implementation Plan (IP 2016–2019) articulated deliverables for the 
strategy’s first phase. This 2021–2025 Cleaner Pacific 2025 Implementation Plan (IP 2021–2025) articulates 
deliverables for the second and final implementation phase. IP 2021–2025 has been developed on the 
basis of : 

� Findings from the mid-term review of Cleaner Pacific 2025; 

� A feedback survey, comprising a draft Implementation Plan framework, distributed to all Pacific island 
countries and territories, as well as regional implementation partners; and

� Three online sub-regional consultation meetings, attended by representatives from SPREP, JICA/J-PRISM 
II, Polynesia, Melanesia and Micronesia.

An overview of key implementation elements is provided in section 3, below, and the Implementation Plan 
framework is outlined in section 4. IP 2021–2025 has been designed to focus on a select number of priority 
activities that are clearly linked to the performance indicators, strategic goals, mission and vision of Cleaner 
Pacific 2025.
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2  Mid-term review of Cleaner Pacific 2025
The mid-term review of Cleaner Pacific 2025 examined progress made at regional and national levels under 
IP 2016–2019, which encompassed 124 activities and 124 key performance indicators. More specifically, the 
mid-term review :

� Assessed implementation progress in terms of Cleaner Pacific 2025’s 20 performance indicators and 15 
strategic actions, and evaluated their ongoing relevance;

� Examined the extent to which IP 2016–2019’s 124 activities had been progressed or completed, and 
identified activities requiring further work;

� Evaluated progress towards achieving the strategic goals of Cleaner Pacific 2025; and

� Identified recommendations to enhance the delivery and regional relevance of Cleaner Pacific 2025, and to 
inform a revised Implementation Plan for 2021–2025. 

A summary of findings from the review, including recommendations for this Implementation Plan, is provided in 
the Appendix. 

Three key recommendations for IP 2021–2025 were :

� A streamlined approach should be adopted for IP 2021–2025, with the Cleaner Pacific 2025 performance 
indicators being the primary means for assessing implementation progress, as they are clearly linked to 
Cleaner Pacific 2025’s strategic goals and allow for focused and achievable performance evaluation at both 
regional and national levels. The effectiveness and validity of some of the current performance indicators 
is, however, reduced by unclear or incorrectly calculated baselines, data analysis variability, and limited 
data availability. Some indicators will benefit from revision to support more robust monitoring and reporting, 
and some new indicators may need to be developed to reflect new priority activities. Revised and new 
performance indicators must be clear and meaningful, with realistic targets.

� IP 2021–2025 should focus on a limited number of high-priority activities that address key implementation 
gaps, as well as current priority issues for Pacific island countries and territories (i.e. activities which 
countries and territories are progressing, or keen to progress over the next few years). It will be important 
to ensure that all activities are logically linked to Cleaner Pacific 2025’s performance indicators and 
strategic goals. This will allow for more straightforward progress monitoring and assessment.

� Cleaner Pacific 2025 strategic goals 1 (prevent and minimise generation of wastes and pollution), 2 
(recover resources from wastes and pollutants), and 3 (improve life-cycle management of residuals) remain 
relevant and valid for IP 2021–2025. Strategic goal 4 (improve monitoring of the receiving environment) is 
limited in scope. Strategic goal 4 should be revised to “improve monitoring and reporting”, to encompass 
monitoring and reporting for both waste, chemicals and pollution (WCP) management activities and the 
receiving environment.
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3  2021–2025 Implementation Plan overview

3.1  Purpose and scope
The purpose of IP 2021–2025 is to :

� Specify high-priority waste management and pollution control activities for the Pacific region for the period 
2021–2025;

� Outline how the activities are linked to the strategic actions, strategic goals, mission and vision of the 
Cleaner Pacific 2025 Strategy; 

� Allocate lead agencies and partners for activity delivery; and

� Explain how implementation progress, and the achievement of the Cleaner Pacific 2025 goals, mission and 
vision will be monitored, evaluated and reported.

The scope of the Implementation Plan is aligned with Cleaner Pacific 2025, which means that the activities 
cover municipal solid waste (including organic waste), hazardous wastes (asbestos, e-waste, healthcare 
waste, chemicals, used oil), marine pollution, marine litter, disaster waste and liquid waste.

IP 2021–2025 also links to all of SPREP’s programme areas, facilitating effective waste management and 
pollution control with due regard for the protection of island and ocean ecosystems, climate change resilience, 
and effective environmental monitoring and governance.

3.2  Approach
IP 2021–2025 emphasises the importance of a gender-sensitive and rights-based approach to Cleaner Pacific 
2025 implementation, which means :

� Decision-making or steering committees established for activity implementation should seek representation 
from women and men;

� Training, capacity-building, education and awareness-raising programmes should be designed to ensure 
inclusive participation;

� Women and youth should have opportunities to contribute to the development of new national WCP 
policies, strategies, plans, legislation and management initiatives;

� Activities should be actively promoted that empower women and youth as agents of change and innovation 
in WCP management; and

� Monitoring and reporting of activity implementation should demonstrate the adoption of a gender-sensitive 
and rights-based approach. 

3.3  Stakeholders and partners
At a regional level SPREP will coordinate and guide IP 2021–2025 through the provision of technical 
advice and support; engagement of external expertise; management of relevant projects; and facilitation of 
communication and information exchange between all stakeholders, including Pacific island countries and 
territories, donors and regional partners.

At a national level it will be important for Pacific island countries and territories to establish (if not already 
established) multi-stakeholder WCP steering committees to ensure there is commitment to, support for, and 
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resourcing of activity implementation.1 Multi-stakeholder steering committees are particularly important given 
that effective implementation of some activities will depend on partnerships with government agencies beyond 
WCP departments, and also partnerships with the private sector and community groups. Importantly, national 
level steering committees can provide a strategic and coherent view of WCP priorities and progress, which 
may help with securing funding from national treasuries and/or donors, and with attracting private sector 
investment. 

National WCP steering committees will benefit considerably from the direction provided by a national WCP 
strategy and action plan that is aligned with Cleaner Pacific 2025 and endorsed at the highest political level. 
While some countries and territories have strategies and plans in place, others do not. The development 
and endorsement of national WCP strategies and plans is identified as an important activity for a number 
of countries and territories (see section 4), and should be prioritised from the start of the 2021–2025 
implementation period.

3.4  Education and capacity-building
Education and capacity-building underpins all areas of Cleaner Pacific 2025 implementation. At a national 
level, education and capacity-building is likely to occur during activity implementation e.g. through national 
governments working alongside technical experts; through community groups and the private sector working 
alongside government; through activity monitoring, evaluation and reporting. At a regional level there will be 
opportunities for education and capacity-building through SPREP-led events like the Clean Pacific Roundtable 
(CPRT), as well as activity- and project-specific meetings and workshops organised by SPREP and its 
regional partners.

In the wake of the COVID-19 pandemic it is anticipated that education and capacity-building may take new 
forms and be required to use a range of technological platforms. SPREP and its regional partners have been 
actively developing and exploring various web-based platforms as alternatives to in-country delivery, and use 
of these is likely to be particularly important during the initial phase of IP 2021–2025.

3.5  Monitoring and reporting
Cleaner Pacific 2025 (page 47) specifies a performance-monitoring mechanism that requires :

� Pacific island countries and territories to submit annual reports to SPREP (based on an agreed template), 
covering national waste management activities, projects and programmes, and national changes in the 
Cleaner Pacific 2025 performance indicators;

� SPREP to prepare a regional synthesis of national reports; and

� SPREP to coordinate face-to-face discussions with development partners in the Pacific.

This performance-monitoring mechanism has not been followed to date, and it is particularly evident in the 
performance indicator data gaps that were identified across all countries and territories during the Cleaner 
Pacific 2025 mid-term review (see Appendix, Table 2, data confidence column). 

For this implementation period SPREP will develop a simple monitoring and reporting template for countries 
and territories that is focused on the performance indicators (specified in section 4), with guidance on data 
collection and analysis. The template is to be completed by countries and territories in early 2023 (i.e. at the 
mid-way point of IP 2021–2025) and at the end of 2025. SPREP will prepare a regional synthesis of national 
reports submitted in 2023 and 2025, to track progress and to help inform the final, external review of CP2025 
implementation. 

1 The following countries and territories are known to have active national steering committees : Guam (Zero Waste Guam Working 
Group), Papua New Guinea (National Coordination Committee for Waste Management), Samoa (National Solid Waste Management 
Strategy Steering Committee), and Tuvalu (Waste Management Coordinating Committee). National steering committees are 
also proposed under the national waste/WCP strategies developed for Kiribati, Palau, the Republic of the Marshall Islands, 
Solomon Islands and Vanuatu, but it is unknown if these committees have been established. Note that at the time of finalising this 
Implementation Plan, the national waste strategies for Kiribati and the Republic of the Marshall Islands were still in draft form. The 
national waste strategy for Nauru proposes the establishment of a multi-stakeholder forum, rather than a formal committee, but it is 
unknown if this forum has been convened.
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The monitoring and reporting outlined here will form part of the priority monitoring and reporting activities 
identified for IP 2021–2025 (see section 4), and will be directly linked to SPREP’s Inform project. The Inform 
project is establishing a Pacific island network of national and regional data repositories and reporting tools 
to support the monitoring, evaluation and analysis of environmental information, which supports national 
environmental planning, forecasting, and reporting requirements.2 

The CPRT, which is the platform for a diverse range of stakeholders to meet and discuss issues, actions 
and solutions related to Cleaner Pacific 2025, is another avenue for monitoring and reporting. The CPRT will 
provide SPREP with an opportunity to present an overall picture of how CP2025 implementation is tracking 
at a regional level; and allow countries and territories to highlight their implementation success stories and 
challenges during the 2021–2025 period. The CPRT meetings will also provide an opportunity for evaluating 
the ongoing relevance of IP 2021–2025, recognising that from time-to-time, disruptive events may occur 
that cannot be anticipated at the outset of this Implementation Plan. These disruptions and their associated 
impacts could affect the capacity of Pacific island governments to deliver new services and programmes for 
waste management and pollution control, and they could require the modification of activities planned by 
SPREP, governments and other regional partners. 

The Waigani Convention’s Conference of the Parties (COP) will also provide a monitoring and reporting forum, 
particularly for hazardous wastes and chemicals. The COP is held every two years, with the next meeting 
scheduled for 2021.

2 https ://www.sprep.org/inform
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4  2021–2025 Implementation Plan framework 
A comprehensive Implementation Plan framework is outlined below. Key elements of the framework include :

� Vision and mission : as stated in Cleaner Pacific 2025.

� Strategic goals : goals 1 to 3 remain unchanged from Cleaner Pacific 2025. Goal 4 has been modified to 
encompass monitoring and reporting for the environment and also for WCP management activities.3 

� Strategic actions : the 15 strategic actions listed in Cleaner Pacific 2025 are not explicitly included in 
the framework below; but they are incorporated within, and addressed through, the priority activities. The 
activities provide the level of detail that is required to effectively address the strategic actions.4 

� Performance indicators : a single set of 20 performance indicators is proposed for IP 2021–2025, to 
facilitate more streamlined progress monitoring and reporting.5 

� Activities : 32 priority activities have been specified, linked to the performance indicators. There is a 
mix of single activities being linked with single performance indicators; multiple activities contributing to 
single performance indicators; a single activity contributing to two performance indicators; and three or 
four activities being linked with two performance indicators – as indicated by colour-coding in Table 1. 
The activities have been informed by national and regional level progress assessments completed as part 
of the Cleaner Pacific 2025 mid-term review. The activity list aims to be practical and achievable, rather 
than exhaustive. It focuses on priority areas that need to be progressed to achieve performance indicator 
improvements, and to achieve the strategic goals, mission and vision of Cleaner Pacific 2025. Some 
activities provide a foundation for further work beyond 2025. 

� Lead agency (partners) : lead agencies and partners have been identified for the activities based 
on information in IP 2016–2019, and input received from countries and territories and regional 
implementation partners.

� Priority PICTs : to help direct implementation efforts, specific Pacific island countries and territories have 
been identified for each activity. Some activities are applicable to all, while others are applicable to a subset 
of countries and territories. The identification of priority PICTs is based on the progress assessments 
completed for individual countries and territories during the Cleaner Pacific 2025 mid-term review, as well 
as input received from countries and territories and regional implementation partners.

� Timeframe : it is intended that all activities will be progressed during the 2021–2025 implementation 
period. Timing for individual activities may vary between countries and territories depending on national 
priorities and resourcing.

3 CP2025 goal 4 was originally : improve monitoring of the receiving environment.
4 The fifteen strategic actions in Cleaner Pacific 2025 are : (1) undertake regular WCP data collection and management; (2) develop and 

enforce national policies, strategies, plans and legislation, and strengthen institutional arrangements; (3) develop new public-private 
partnerships including through strengthened public-private partnership frameworks; (4) implement best practice occupational health 
and safety measures; (5) implement WCP prevention and reduction programmes; (6) implement resource recovery programmes; (7) 
remediate contaminated sites and WCP stockpiles; (8) expand user-pays WCP collection services; (9) improve WCP management 
infrastructure and support sustainable operation and maintenance; (10) implement best practice environmental monitoring and 
reporting; (11) implement sustainable human capacity development programmes; (12) use project outcomes to implement regional 
and national WCP education and behavioural-change programmes; (13) establish a Clean Pacific Roundtable; (14) strengthen national 
and regional cooperation and coordination : (15) cooperate to ensure timely monitoring of Cleaner Pacific 2025. Note, strategic action 
11 (implement sustainable human capacity development programmes) is an important cross-cutting action that underpins all areas 
of Cleaner Pacific 2025 implementation and it is addressed in section 3.4. Strategic action 13 (establish a regional Clean Pacific 
Roundtable) has been achieved, but the ongoing relevance and importance of the CPRT is recognised in sections 3.4 and 3.5.

5 The monitoring and reporting framework for IP 2016–2019 was more complex, with two levels of performance assessment : (1) twenty 
overarching performance indicators linked to the four Cleaner Pacific 2025 strategic goals, and (2) 124 key performance indicators 
(KPIs) linked to 124 activities, with the KPIs not corresponding directly to the strategic goals.

CLEANER PACIFIC 2025 PACIFIC REGIONAL WASTE AND POLLUTION MANAGEMENT STRATEGY  •   IMPLEMENTATION PLAN 2021–20256



FIGURE 1  Key elements of the 2021–2025 Implementation Plan

 STRATEGIC GOAL 1 
Prevent and minimise 
generation of wastes 

and pollution and their 
associated impacts

 STRATEGIC GOAL 2 
Recover resources from 
wastes and pollutants

 

STRATEGIC GOAL 3 
Recover resources from 

wastes and pollutant 

 STRATEGIC GOAL 4 
Improve life-cycle 

management of residuals

20 Performance indicators

VISION  A cleaner Pacific environment

      MISSION  To implement practical and sustainable solutions for the prevention  
 and management of waste and pollution in the Pacific

32 Activities
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TABLE 1 : 2021–2025 Implementation Framework for Cleaner Pacific 2025

VISION A cleaner Pacific environment

MISSION
To implement practical and sustainable solutions for the  
prevention and management of waste and pollution in the Pacific

STRATEGIC 
GOALS

PERFORMANCE 
INDICATORS

2014 
baseline

2020 
target

2020 
actual

2025 
target

ACTIVITIES LEAD AGENCY 
(PARTNERS)

PRIORITY 
PICTs

1 Prevent and 
minimise 
generation 
of wastes 
and pollution 
and their 
associated 
impacts

Per capita 
generation of 
municipal solid 
waste (kg/
person/day)

1.3 1.3 1.2 1.2 1.1 Implement measures 
to restrict and regulate 
the importation, sale and 
use of potentially wasteful 
products (e.g. single-use 
plastics, Styrofoam, low 
quality goods, products 
close to expiry dates) 

1.2 Develop and 
implement waste 
minimisation education 
and behavioural-
change programmes in 
partnership with schools, 
churches, community 
organisations and the 
private sector

1.3 Implement community-
based projects to raise 
awareness of marine litter 
(e.g. installation of litter 
booms and litter bins, 
organised clean-ups and 
assessment of collected 
litter, identification and 
use of alternatives to 
wasteful products) 

WCP, 
environment 
and customs 
departments  
(SPREP-
WMPC, 
PacWaste Plus 
and POLP; 
with JICA/J-
PRISM II)

WCP and 
environment 
departments  
(SPREP-
WMPC, 
PacWaste Plus 
and POLP)

WCP and 
environment 
departments 
(SPREP-
WMPC and 
POLP; AFD)

All

All

All

No. of marine 
pollution 
incidents

6 0 5a 0 1.4 Prepare a regional 
template to guide the 
development of national 
pollution prevention 
strategies (NATPOLs)

1.5 Actively resource, 
apply, monitor and 
enforce the 2017–04 
Conservation 
Management Measure on 
Marine Pollution

SPREP-WMPC 
(IMO)

Fisheries, 
coastal 
management 
and 
environment 
departments/
agencies  
(SPREP-
WMPC; 
WCPFC)

All

All
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STRATEGIC 
GOALS

PERFORMANCE 
INDICATORS

2014 
baseline

2020 
target

2020 
actual

2025 
target

ACTIVITIES LEAD AGENCY 
(PARTNERS)

PRIORITY 
PICTs

1 Prevent and 
minimise 
generation 
of wastes 
and pollution 
and their 
associated 
impacts

No. of port 
waste reception 
facilities

5 10 5b 10 1.6 Undertake port waste 
reception facility gap 
analyses in accordance 
with IMO procedures

1.7 Prepare guidance 
and assist PICTs with 
the development and 
maintenance of port 
waste reception facilities

SPREP-WMPC

(National port 
authorities/
maritime 
safety, 
environment 
departments, 
IMO, Maritime 
NZ, AMSA)

SPREP-WMPC

(National port 
authorities/
maritime 
safety, 
environment 
departments, 
IMO, AMSA, 
French Navy, 
US Coast 
Guard)

CI, FJ, FSM, 
KI, PA, PNG, 
SA, SI, TO, 

TV, VU

All

2 Recover 
resources 
from 
wastes and 
pollutants

Waste recycling 
rate (=amount 
recycled, 
reused, returned 
∕ amount 
recyclable) (%)

N.B. the 
definition and 
2025 target for 
this indicator 
will be reviewed 
and revised 
to ensure 
alignment with 
the standard 
global recycling 
rate measure. It 
will be helpful to 
define the waste 
streams that are 
covered.

32 60 60 75 2.1 Develop a regional 
recycling association 
to facilitate networking, 
information sharing 
and capacity-building 
across national recycling 
associationsc

2.2 Evaluate existing 
resource-recovery 
initiatives and make 
recommendations for 
improvements and 
potential replication 
regionally and nationally

2.3 Establish material 
recovery facilities 
to support waste 
segregation and recycling 

SPREP-WMPC 
with JICA/J-
PRISM II 
(WCP and 
environment 
departments, 
GEF ISLANDS, 
PRIF, private 
sector)

SPREP-
PacWaste Plus 
and WMPC 
(WCP and 
environment 
departments, 
JICA/J-
PRISM II, GEF 
ISLANDS, 
private sector)

WCP and 
environment 
departments, 
local councils 
(SPREP-
WMPC with 
JICA/ 
J-PRISM II)

All

All

CI, FSM, 
NA, NI, PNG, 
RMI, SA, SI, 

TV, VU
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STRATEGIC 
GOALS

PERFORMANCE 
INDICATORS

2014 
baseline

2020 
target

2020 
actual

2025 
target

ACTIVITIES LEAD AGENCY 
(PARTNERS)

PRIORITY 
PICTs

2 Recover 
resources 
from 
wastes and 
pollutants

No. of PICTs 
with national, 
state or 
municipal 
composting 
programmes

15 17 14d 18 2.4 Establish new or 
strengthen existing 
composting projects 
for the integrated 
management of organic 
waste streams (household 
organic waste, market 
and animal wastes)

WCP and 
environment 
departments, 
local councils

(SPREP-
WMPC with 
JICA/ 
J-PRISM 
II, SPC, 
agriculture 
departments, 
private sector)

CNMI, CI, 
FSM, KI, NA, 
PNG, SA, SI, 

TO, VU

No. of PICTs 
with Advanced 
Recovery 
Programmes 
(e.g. CDP, 
EPR, advanced 
recycling fee, 
advanced 
disposal fee, 
waste levy)

N.B. the wording 
for the activities 
could be revised 
so they refer 
to Advanced 
Recovery 
Programmes 
rather than 
specific waste 
streams. If the 
activities are 
revised, the 
lead agencies, 
partners and 
priority PICTs 
may need to be 
revised too.

NA NA tbae,f g 12 2.5 Support PICTs to draft, 
consult on and enact 
regulatory and policy 
frameworks/instruments 
to implement container 
deposit programmes

2.6 Support PICTs to 
develop and implement 
management plans and 
establish formal public-
private partnerships to 
support EPR programmes 
for used oil

2.7 Support PICTs to 
develop formal public-
private partnerships 
that establish EPR 
programmes for e-waste

SPREP-
WMPC, 
PacWaste 
Plus; with AFD 
(WCP and 
environment 
departments, 
JICA/J-
PRISM II, GEF 
ISLANDS, 
private sector)

SPREP-WMPC 
with AFD 
(WCP and 
environment 
departments, 
JICA/ 
J-PRISM II, 
private sector)

SPREP-
WMPC, 
PacWaste Plus 
(WCP and 
environment 
departments, 
JICA/ 
J-PRISM II, 
private sector)

CI, FJ,  
FSM 

(Chuuk), 
PNG, SA, SI, 

VU, WF

FP, FSM, 
KI, NA, PA, 
PNG, RMI, 
SA, SI, VU

CI, FP, KI, 
SA, SI, TV, 

VU

3 Improve 
life-cycle 
management 
of residuals

No. of PICTs 
with national, 
state or 
municipal user-
pays systems for 
waste collection

9 14 13h 21 3.1 Investigate factors 
for successful user-pays 
waste collection systems 
and support PICTS with 
the establishment of new 
systems that suit their 
national contexts

SPREP-WMPC

(WCP and 
environment 
departments, 
JICA/ 
J-PRISM II, 
private sector)

CI, FSM, FP, 
KI, NA, NI, 

PNG, SA, SI
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STRATEGIC 
GOALS

PERFORMANCE 
INDICATORS

2014 
baseline

2020 
target

2020 
actual

2025 
target

ACTIVITIES LEAD AGENCY 
(PARTNERS)

PRIORITY 
PICTs

3 Improve 
life-cycle 
management 
of residuals

Waste collection 
coverage (% of 
population)

Waste capture 
rate (= amount 
collected 
∕amount 
generated) (%)

88 (U)

68 (N)

Insuff. data

100 (U)

70 (N)

Est. 
baseline & 

targets

88 (U)

74 (N)

41

95 (U)

75 (N)

45

3.2 Undertake time 
and motion studies to 
inform waste collection 
coverage, efficiency and 
safety (especially after the 
hiring of new contractors, 
procurement of new 
equipment, establishment 
of new disposal facilities 
or waste transfer stations, 
or the expansion of urban 
settlements)

WCP and 
environment 
departments

(SPREP-
WMPC,  
JICA/J-PRISM 
II, private 
sector)

All

No. of PICTs 
with well-
managed 
waste disposal 
facilities

No. of PICTs 
with climate-
proofed waste 
disposal 
facilities

N.B. Criteria 
need to be 
provided to 
define ‘well-
managed’ 
and ‘climate-
proofed’. Data 
may become 
available 
through 
PacWaste Plus 
that will allow for 
measurement 
of the % of 
waste disposal 
facilities that are 
well-managed/
climate-proofed

NA

NA

NA

NA

tba

tba

tba

tba

3.3 Improve landfill 
infrastructure by 
upgrading and climate-
proofing existing landfills; 
establishing new 
sanitary, climate-proof 
landfills; and closing and 
rehabilitating temporary, 
unregulated and open 
dumps

3.4 Develop guidelines, 
operational manuals 
and maintenance 
plans for landfills and 
other waste disposal 
facilities, including siting 
recommendations and 
occupational health and 
safety measures 

3.5 Develop national 
plans for disaster waste 
management

3.6 Support PICTs to 
improve their WCP 
equipment maintenance 
capacity

WCP and 
environment 
departments, 
local councils 
(SPREP-
WMPC, AFD, 
GEF ISLANDS, 
JICA/J-PRISM 
II, private 
sector)

JICA/J-
PRISM II with 
WCP and 
environment 
departments, 
local councils 
(SPREP-
WMPC)

JICA/J-PRISM 
II, SPREP-
WMPC, 
PacWaste 
Plus, CCR; 
AFD 
(WCP, 
environment, 
climate 
change, 
disaster 
management 
departments/
agencies)

SPREP-WMPC 
with  
JICA/J-PRISM 
II (WCP and 
environment 
departments, 
local councils)

FJ, FP, FSM, 
KI, PNG, 

RMI, SA, SI, 
TO, TV, VU

FJ, FSM, KI, 
RMI, SA, SI, 
TO, TVVU

FJ, FP, SA, 
SI, TO, TV, 

VU

All
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STRATEGIC 
GOALS

PERFORMANCE 
INDICATORS

2014 
baseline

2020 
target

2020 
actual

2025 
target

ACTIVITIES LEAD AGENCY 
(PARTNERS)

PRIORITY 
PICTs

3 Improve 
life-cycle 
management 
of residuals

No. of national 
strategies 
for safe and 
effective 
asbestos 
management 
and remediation

NA NA 1i 5 3.7 Support PICTs in 
developing national 
strategies to regulate/
ban the importation of 
asbestos, and implement 
safe and effective 
asbestos management 
and remediation

3.8 Support PICTs to 
safely assess, collect, 
remove and dispose of 
legacy asbestos wastes

SPREP-
PacWaste 
Plus, WMPC

(WCP, 
health and 
environment 
departments; 
GEF ISLANDS)

SPREP-
PacWaste 
Plus, WMPC

(WCP, 
health and 
environment 
departments; 
GEF ISLANDS, 
private sector)

CI, KI, NA, 
NI, PNG, TO, 

TV, VU

CI, KI, NA, 
NI, PNG, SA, 
TO, TV, VU

Quantity of 
healthcare 
waste stockpiles 
(tonnes)

> 76 < 20 ND 0 3.9 Ensure appropriate 
management of 
healthcare waste, 
including correct 
operation of incinerators 

WCP, 
health and 
environment 
departments

(SPREP-
WMPC, 
PacWaste 
Plus)

CI, KI, NA, 
NI, PA, PNG, 
SA, SI, TO, 

TV, VU

Quantity 
of e-waste 
stockpiles 
(tonnes)

N.B. PacWaste 
Plus waste audits 
will help to inform 
the baseline

Insuff. data Est. 
baseline & 

targets

Insuff. data Est. 
baseline

3.10 Establish baseline 
data on e-waste 
stockpiles and support 
PICTs in developing 
e-waste EPR programmes 
and recycling systems, 
including e-scrapping and 
dismantling 

SPREP-
WMPC, 
PacWaste Plus

(WCP and 
environment 
departments, 
GEF ISLANDS, 
private sector)

CI, FJ, PNG, 
SA, SI, VU

Quantity of used 
oil stockpiles (L)

2,961,000 1,480,000 4,886,000 1,480,000 3.11 Establish collection, 
treatment, recycling and 
disposal systems for used 
oil

SPREP-
WMPC, AFD 
with WCP and 
environment 
departments

(private sector)

FP, FSM, PA, 
PNG, RMI, 

SA, SI

No. of PICTs 
providing 
secondary 
or better 
wastewater 
treatment

NA NA 6j 7 3.12 Develop and 
construct pilot 
decentralised liquid 
waste management 
programmes and sludge 
treatment facilities

Utilities, 
public works 
departments

(WCP and 
environment 
departments, 
PWWA)

SI, TV
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STRATEGIC 
GOALS

PERFORMANCE 
INDICATORS

2014 
baseline

2020 
target

2020 
actual

2025 
target

ACTIVITIES LEAD AGENCY 
(PARTNERS)

PRIORITY 
PICTs

4 Improve 
monitoring 
and 
reporting

No. of endorsed 
and current 
national 
strategies/
policies for WCP 
management 
with monitoring 
and reporting 
frameworks

NA NA 9k 16 4.1 Support PICTs 
in the development 
and endorsement of 
integrated national WCP 
management strategies 
and plans 

x

4.2 Establish and support 
national WCP steering 
committees to strengthen 
the implementation 
of national WCP 
management strategies 
and plans, and the 
coordination and 
monitoring of WCP 
activities across 
responsible agencies

SPREP-
WMPC, 
PacWaste 
Plus, POLP 
with WCP and 
environment 
department 
(JICA/J-PRISM 
II)

WCP and 
environment 
departments

(Agriculture, 
public works/
utilities, 
fisheries, 
coastal 
management 
and tourism 
agencies/
departments; 
private sector)

AS, CNMI, 
FJ, FP, FSM, 
KI, NI, NC, 
PNG, RMI, 
TK, TO, VU, 

WF

All

No. of PICTs 
with water or 
environmental 
quality 
monitoring 
and reporting 
programmes

No. of PICTs 
with WCP 
monitoring 
and reporting 
programmes

~ 3

NA

5

NA

11l

2n

14

10

4.3 Develop, publish 
and disseminate a 
standardised monitoring 
and reporting system 
and database, linked 
to SPREP’s Inform 
project, covering WCP 
management activities 
and the receiving 
environmentm 

4.4 Develop and 
implement national 
systems for routine 
monitoring and reporting 
for the receiving 
environment (water and/
or environmental quality)

4.5 Develop and 
implement national 
systems for routine 
monitoring and reporting 
for WCP management 
activities

SPREP-WMPC, 
PacWaste 
Plus, EMG

(WCP and 
environment 
departments, 
JICA/J-
PRISM II, GEF 
ISLANDS)

WCP and 
environment 
departments

(SPREP-
WMPC, 
PacWaste 
Plus, EMG)

WCP and 
environment 
departments

(SPREP-
WMPC, 
PacWaste Plus, 
EMG; JICA/J-
PRISM II)

All

All

All
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STRATEGIC 
GOALS

PERFORMANCE 
INDICATORS

2014 
baseline

2020 
target

2020 
actual

2025 
target

ACTIVITIES LEAD AGENCY 
(PARTNERS)

PRIORITY 
PICTs

No. of PICTs 
with national 
chemicals 
inventories

2 3 4o 8 4.6 Support PICTs 
to prepare national 
chemicals inventories, 
and to be compliant 
with their obligations 
under chemicals-related 
Multilateral Environmental 
Agreements

SPREP-WMPC 
and GEF 
ISLANDS, 
with WCP and 
environment 
departments

All 
(chemicals 
inventories), 

MEA 
signatories 

only 
(compliance 
with MEA 

obligations)

a = marine pollution incidents recorded for FJ (1), NC (1), PNG (2), SI (1); b = existing port waste reception facilities in FJ, FP, NC, PNG, SA; 
c = national recycling associations established in SA, SI, TV, FJ and VU;  
d = composting programmes identified in AS, FSM, FJ, FP, GU, NA, NI, PA, PNG, RMI, SA, SI, TV and VU; e = operational CDPs identified 
in FSM (Kosrae, Pohnpei, Yap), KI, RMI, PA, TV and WF; f = used oil EPR programmes identified in FP, NC, PA and SA, but it is unknown if 
they have a legislative basis; g = e-waste EPR programmes identified in NC and SA, but it is unknown if they have a legislative basis; h 
= user-pays waste collection systems identified in AS, FSM, FJ, GU, KI, NA, NC, PA, PNG, RMI, SI, TO and VU; i = Niue has a strategy but 
implementation is uncertain; j = CNMI, FJ, FP, GU, NC and SA all have some capacity for secondary wastewater treatment; k = CI, FSM, 
GU, NA, PA, SA, SI, TV and VU have current, endorsed national waste management strategies; l = monitoring programmes identified in AS, 
CNMI, CI, FSM, FP, GU, PA, RMI, SI, TO and TV; m = monitoring and reporting system may cover marine and lagoon water quality; freshwater 
quality; closed dumpsites and other contaminated sites; WCP services and infrastructure; waste generation, recycling, resource recovery 
rates; waste composition; marine debris; WCP stockpiles; compliance and enforcement; n = Tuvalu and Vanuatu routinely prepare WCP 
management reports aligned with their national waste management strategies; o = chemicals inventories identified in FSM, KI, PNG and SA; 
NA = not applicable, 2020 is the baseline year due to indicator revision/new indicator; tba = to be advised; U = urban; N = national.
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APPENDIX Mid-term review of Cleaner Pacific 2025 – 
summary of findings and recommendations

Cleaner Pacific 2025 implementation successes

At a regional level, seven (of 20) performance indicators from Cleaner Pacific 2025 were found to have 
exceeded or met their 2020 targets (refer to Table 2 for details). The seven indicators that demonstrated good 
progress showed that from 2016 to 2019, the Pacific region achieved : 

� Reduced (average) municipal solid waste generation per capita;

� An increased number of container deposit programmes;

� An increased number of EPR programmes for used oil;

� Increased (average) national waste collection coverage;

� An increased (average) waste recycling rate;

� An increased number of national environmental monitoring programmes; and

� An increased number of national chemicals and pollution inventories.

Based on these performance indicator results it was evident that some progress was made towards achieving 
all four Cleaner Pacific 2025 strategic goals : (1) prevent and minimise generation of wastes and pollution, (2) 
recover resources from wastes and pollution, (3) improve life-cycle management of residuals, and (4) improve 
monitoring of the receiving environment. However, with six (of 20) performance indicators not meeting their 
2020 targets (see below for further details), it is clear that further progress in some areas is required.

Pacific island countries benefited from leadership, technical support and capacity-building provided, or 
facilitated, by SPREP and JICA/J-PRISM I and II, in areas such as development of waste/WCP management 
strategies and plans; waste surveys and audits; port waste reception facility gap analyses; Container 
Deposit Programmes; establishment of national recycling associations; user-pays waste collection systems; 
landfill design, operation and/or management training/workshops; and disaster waste management training/
workshops.

SPREP and JICA/J-PRISM also made significant progress in establishing regional partnerships and 
developing collaborative initiatives and coordination mechanisms through the Clean Pacific Roundtable and 
SPREP-led projects (e.g. PacWaste, GEFPAS). The good networks that have been established should be 
used to promote the sharing of WCP management information and experiences, particularly with countries and 
territories that are lagging in Cleaner Pacific 2025 implementation. 

Other notable successes were SPREP’s publication of Regulating Plastics in Pacific Island Countries : a guide 
for policymakers and legislative drafters, and the Pacific Regional Action Plan : Marine Litter 2018–2025. 
Complementary to these publications, new or amended national laws addressing single-use plastics were 
introduced in FSM, FJ, GU, KI, NC, NI, PA, RMI and SA.
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Cleaner Pacific 2025 implementation challenges and barriers

Countries and territories without a WCP waste management strategy or plan aligned with Cleaner Pacific 2025, 
typically made limited progress with implementation. While these countries and territories may have pursued 
WCP initiatives, they were not necessarily linked to the strategic actions and activities of Cleaner Pacific 2025, 
and hence, they were difficult to identify and evaluate. 

Another implementation barrier for some countries and territories was the absence of a national steering or 
coordinating committee for WCP management, to provide effective oversight, monitoring and reporting. In 
combination, WCP waste management strategies or plans, and national steering or coordinating committees, 
are important for helping countries and territories to identify progress gaps and to prioritise resourcing. They 
also encourage implementation accountability to national governments, regional partners and donors. 

Limited dedicated WCP resources at a national level are an ongoing issue for most countries and territories, 
and this has implications for Cleaner Pacific 2025 implementation between 2016 and 2019. With limited national 
level capacity, it is suspected that the focus is sometimes more on short-term donor-funded projects (e.g. 
PacWaste, GEFPAS, Ridge to Reef, INTEGRE), rather than on Cleaner Pacific 2025 more broadly. 

Resourcing shortfalls for some countries were partly addressed through the technical support provided by 
SPREP and JICA/J-PRISM, and through financial support from donors such as UNEP, European Union, 
Australia, New Zealand, Japan and France. Countries and territories that did not receive dedicated support from 
the two main regional implementation partners, SPREP and JICA/J-PRISM, typically lagged in implementation. 

Another challenge for countries and territories was related to the political nature of some activities, e.g. 
establishment of new legislation and/or mechanisms for CDP and EPR systems. These activities cannot always 
be implemented quickly, even where clear technical guidance has been provided, as they tend to require 
high-level government deliberation and sometimes extensive consultation with the private sector, before 
implementation support can be secured.

It is clear that effective monitoring and reporting was a big challenge during the 2016 to 2019 implementation 
period. There was no routine Cleaner Pacific 2025 monitoring and reporting at either regional or national levels, 
due to limited availability of human and financial resources. It should be noted, however, that Tuvalu and 
Vanuatu both completed regular monitoring and reporting against their national WCP strategies and plans.

In the absence of a formal monitoring and reporting mechanism for Cleaner Pacific 2025, neither SPREP nor 
the countries and territories were really held accountable for implementation between 2016 and 2019. In turn, 
this meant that there was no evidence-based means for identifying corrective actions that needed to be taken, 
or additional support mechanisms required, to improve Cleaner Pacific 2025 implementation during the first 
phase of the strategy. The lack of a monitoring and reporting system resulted in significant data gaps at the time 
of the Cleaner Pacific 2025 mid-term review, and also some of the available data being of poor quality due to 
the application of inconsistent monitoring methods across the region. Data confidence was deemed to be ‘low’ 
for almost half (eight) of the 20 performance indicators, and there was no, or insufficient, data for evaluating the 
performance of six indicators (refer to Table 2).

Limited resources and funding hampered several activities under IP 2016–2019, e.g. ODS capture and 
management, used oil management and biosecurity waste management; and a regional assessment of the 
status of liquid waste management. Liquid waste and wastewater management is not typically a priority area for 
SPREP, and many activities in this area (e.g. infrastructure improvements) tend to require significant financial 
investment. There is, nonetheless, a recognised need to improve liquid waste and wastewater management 
as part of working towards the Cleaner Pacific 2025 vision of “A cleaner Pacific environment”. This requires 
support from donors to progress.

CLEANER PACIFIC 2025 PACIFIC REGIONAL WASTE AND POLLUTION MANAGEMENT STRATEGY  •   IMPLEMENTATION PLAN 2021–202516



Cleaner Pacific 2025 implementation gaps and opportunities

At a regional level, six (of 20) performance indicators did not meet their 2020 targets, these were (refer to 
Table 2 for details) :

� No. of marine pollution incidents;

� No. of port waste reception facilities;

� No. of PICTs with national, state or municipal composting programmes;

� No. of national EPR programmes for e-waste;

� No. of PICTs with national, state or municipal user-pays systems for waste collection; and

� Quantity of used oil stockpiles. 

The above suggests that there is further work to be done in the areas of marine pollution prevention and 
control; organic waste, e-waste and used oil management; and establishment of user-pays systems for waste 
collection. 

Based on progress results from the national level Cleaner Pacific 2025 assessments, some of the broad areas 
requiring further work that were identified include : 

� Development and expansion of routine monitoring and reporting, e.g. for WCP management activities and 
the receiving environment;

� Development and finalisation of integrated WCP strategies, policies and action plans aligned with Cleaner 
Pacific 2025;

� Development of practical and enforceable WCP legislation; 

� Development of public-private partnerships e.g. for container deposit, EPR and recycling programmes; 

� Implementation of WCP prevention and reduction programmes; 

� Management of hazardous waste, including development of inventories; 

� Improvement of WCP management infrastructure, working towards sustainable operation and 
maintenance; and 

� Development and implementation of WCP education and behavioural-change programmes.

A number of specific activity gaps were identified as part of assessing progress against the 124 activities in IP 
2016–2019. Key activities that should be considered for the second implementation phase of Cleaner Pacific 
2025, especially in light of the performance indicator results and the broad areas for further work referred 
to above, include : development of national disaster waste management plans; updating of national oil spill 
contingency plans; development of public-private partnerships to support waste management initiatives 
(e.g. EPR, container deposit, recycling); implementation of national measures to restrict and regulate the 
importation, handling, storage and sales of hazardous substances; evaluation and scaling up of organic waste 
recycling programmes; and development of WCP equipment and maintenance capacity.

Recognising the significant data gaps that exist across all countries and territories, and the low data 
confidence for eight (of 20) Cleaner Pacific 2025 performance indicators (refer to Table 2 for details), there 
is a clear need to support and prioritise Cleaner Pacific 2025 monitoring and reporting. This can be done 
through establishing mechanisms and guidelines for the collection, analysis and storage of relevant data (e.g. 
templates, databases); through standardising data collection and analysis methodologies across all countries 
and territories, as well as regional partners and donors (especially for indicators like municipal solid waste 
generation per capita, waste recycling rate, waste collection coverage); and through providing national level 
capacity-building for monitoring and reporting, where it is needed. 
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IP 2016–2019 assessment, and recommendations for IP 2021–2025
IP 2016–2019 was ambitious in its scope (124 activities), and did not include a practical framework for progress 
monitoring and assessment (20 overarching performance indicators linked to the Cleaner Pacific 2025 strategic 
goals, plus 124 activity-linked KPIs not linked to the strategic goals). It is thus unsurprising that no progress was 
made with almost one-third (39 or 31%) of the activities listed in IP 2016–2019. Good progress was achieved 
for 30 activities (24%), and limited progress was achieved for 55 (44%) of activities. On the basis of these latter 
figures, 30 to 40 activities is deemed to be a reasonable estimate of the number of activities that can be feasibly 
implemented with full effect, within a four-year period. 

It is strongly recommended that a streamlined approach be adopted for IP 2021–2025. The over-arching Cleaner 
Pacific 2025 performance indicators should be the primary means for assessing implementation progress, as they 
are clearly linked to Cleaner Pacific 2025’s strategic goals and allow for focused and achievable performance 
evaluation at both regional and national levels. The effectiveness and validity of some of the current performance 
indicators is, however, reduced by unclear or incorrectly calculated baselines, data analysis variability, and limited 
data availability. Some indicators will benefit from revision to support more robust monitoring and reporting. 
Revised (and new) performance indicators must be clear and meaningful, with realistic targets.

IP 2021–2025 should focus on a limited number of high-priority activities that address key implementation 
gaps, as well as current priority issues for Pacific island countries and territories (i.e. activities which they are 
progressing, or keen to progress over the next few years). It will be important to ensure that all activities are 
logically linked to Cleaner Pacific 2025’s performance indicators and strategic goals. This will allow for more 
straightforward progress monitoring and assessment.

Given the complexity that exists across the region there will always be a degree of tension between developing a 
regional implementation plan with appropriately-detailed activities, but ensuring that there is sufficient scope for 
activities to be tailored at a national level to address the specific needs of different countries and territories. A mix 
of prescriptive, detailed activities for a sub-set of Pacific island countries and territories, and broader activities 
applicable to all, with sufficient scope for national level tailoring, is likely to be required.

Cleaner Pacific 2025 strategic goals 1 (prevent and minimise generation of wastes and pollution), 2 (recover 
resources from wastes and pollutants), and 3 (improve life-cycle management of residuals) remain relevant and 
valid for IP 2021–2025. Strategic goal 4 (improve monitoring of the receiving environment) is limited in scope. 
Strategic goal 4 should be revised to “improve monitoring and reporting”, to encompass monitoring and reporting 
for both WCP management activities and the receiving environment.
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TABLE 2 : CP2025 performance indicators and targets – mid-term review findings

VISION A cleaner Pacific environment

MISSION
To implement practical and sustainable solutions for the  
prevention and management of waste and pollution in the Pacific

EXCEEDED TARGET MET TARGET DID NOT MEET TARGET NO / INSUFFICIENT DATA NEW BASELINE

STRATEGIC 
GOALS

Performance indicators1 2014 
baseline

2020 target 2020 
actual

2025 target Data 
confidence6

1 Prevent and 
minimise 
generation 
of wastes 
and pollution 
and their 
associated 
impacts

Per capita generation of municipal solid 
waste (kg/person/day)

1.3 1.3 1.2 1.2A Low

No. of marine pollution incidents 6 0 5a 0 Low

No. of port waste reception facilities 5 10 5b 10A High

2. Recover 
resources 
from wastes 
and pollutants

Waste recycling rate (=amount recycled, 
reused, returned ∕ amount recyclable) (%)

32A 60 60 75 Low

No. of PICTs with national, state or 
municipal composting programmes2

15A 17A 14c 18A Medium

No. of national or state container deposit 
programmes

 4 7 8d 10 High

No. of national Extended Producer 
Responsibility programmes for used oil 

2 3 4e 10 Medium

No. of national Extended Producer 
Responsibility programmes for e-waste

1 5 2f 8 Medium

3 Improve 
life-cycle 
management 
of residuals

No. of PICTs with national, state or 
municipal user-pays systems for waste 
collection2

9 14 13g 21 High

Waste collection coverage (% of national 
population)3

68A 70A 74 75A Medium

Waste capture rate (= amount collected 
∕amount generated) (%)

Insuff. 
data

Est. baseline 
& targets

46 50A Low

No. of temporary, unregulated and open 
dumps4

> 250 / 
333B

237 / 316B Insuff. 
data

225 / 300B Low

Quantity of asbestos stockpiles4, 5 (m2) > 
187,891 

159,700 Insuff. 
data

131,500 Low

Quantity of healthcare waste stockpiles 
(tonnes)

> 76 < 20 ND 0 NA, updated 
data 

unavailable

Quantity of e-waste stockpiles (tonnes) Insuff. 
data

Est. baseline 
& targets

Insuff. 
data

Est. baseline Low

Quantity of used oil stockpiles (m3) 2,961A 1,480 4,886 1,480A Medium

Quantity of pharmaceutical and chemical 
stockpiles (tonnes)4

Insuff. 
data

Est. baseline 
& targets

ND Est. baseline 
& targets

NA, no data
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STRATEGIC 
GOALS

Performance indicators1 2014 
baseline

2020 target 2020 
actual

2025 target Data 
confidence6

3 Improve 
life-cycle 
management 
of residuals

Urban sewage treated to secondary 
standards (%)4

65 Est. after 
regional 

assessment

ND Est. after 
regional 

assessment

NA, no data

4 Improve 
monitoring of 
the receiving 
environment

No. of PICTs with water or environmental 
quality monitoring and reporting 
programmes2

 ~ 3 5 11h 14A Medium

No. of national chemicals and pollution 
inventories4

2 3 4i 6 Low

1 = performance indicators are colour-coded based on whether the 2020 target was exceeded, met, or not met; there was no/insufficient 
data for target assessment; or a new baseline was established in 2020; 2 = phrasing revised for the performance indicator; 3 = only 
national waste collection coverage is reported here, but Appendix 1 also has data for urban waste collection coverage – 88% coverage 
in 2020, which is below the target of 100%; 4 = it is recommended that this indicator be changed/removed from the next CP2025 
implementation plan, due to data uncertainties or limitations (see Appendix 2 for details); 5 = it is inaccurate to use the term “stockpiles” 
for asbestos in the Pacific, as it is still very much a part of houses and buildings, and in some instances, occurs as large amounts of broken 
debris on the ground; 6 = data confidence is based on data availability and underlying data variability, refer to Appendix 2 for details; a 
= marine pollution incidents recorded for FJ (1), NC (1), PNG (2), SI (1); b = port waste reception facilities in FJ, FP, NC, PNG, SA; c = 
composting programmes identified in AS, FSM, FJ, FP, GU, NA, NI, PA, PNG, RMI, SA, SI, TV and VU; d = operational CDPs identified in FSM 
(Kosrae, Pohnpei, Yap), KI, PA, RMI, TV and WF; e = used oil EPR programmes identified in NC, PA, SA and TV; f = e-waste EPR programmes 
identified in NC and SA; g = user-pays waste collection systems identified in AS, FSM, FJ, GU, KI, NA, NC, PA, PNG, RMI, SI, TO and VU; h = 
monitoring programmes identified in AS, CNMI, CI, FSM, FP, GU, PA, RMI, SA, SI and TV; i = chemicals/pollution inventories identified in FSM, 
KI, PNG and SA; NA = not applicable; ND = no data; A = revised baseline or target; B = CP2025 reports two different sets of figures for the 
2014 baseline and the 2020, 2025 targets.
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